COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/07/2006

ESTIMATE SUMMARY 14:33:51
CONTID: C15139R ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 15139R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 192.( DAYS TIME ALLOW: 240 WORK DAYS
US 85-North of Sedalia PERCENT TIME: 80.00 ORIG TIME ALLOW: 240 WORK DAYS
PROJECT NO: HB 0852-097
US 85-North of Sedalia
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 10/24/2005
651 TOPEKA WAY SUITE 100 DATE LET 08/25/2005 DATE WORK BEGAN  10/24/2005
DATE AWARDED 09/08/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/05/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303/688-6611 DATE NOTICE TO PROCEED 10/24/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,330,200.28 PARTICIPATING $ 3,918,479.33 $ 89,430.47
AWARD PROJECT AMT: $ 5,847,854.42 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 61.90% TOTAL EARNINGS 3,918,479.33 89,430.47
FUNDS AVAILABLE: $ 2,411,720.95 STOCKPILED MATERIALS 66,952.50 0.00
GROSS EARNINGS 3,985,431.83 89,430.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -87,717.82 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,897,714.01 89,430.47
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,897,714.01 89,430.47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 89,430.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.950
LS 0.000 0.00
38,105.00000 0.950 36,199.75
0010 202-00001  REMOVAL OF STRUCTURE 10.000 10.000
EACH 0.000 0.00
1,000.00000 10.000 10,000.00
0015 202-00010 *REMOVAL OF TREE 16.000 16.000
EACH 0.000 0.00
388.25000 16.000 6,212.00
0020 202-00090 *REMOVAL OF DELINEATOR 100.000 48.000
EACH 0.000 0.00
6.00000 48.000 288.00
0025 202-00190 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 5.000 0.000
Sy 0.000 0.00
120.00000 0.000 0.00
0030 202-00200 REMOVAL OF SIDEWALK 5.000 0.000
SY 0.000 0.00
128.00000 0.000 0.00
0035 202-00203 REMOVAL OF CURB AND GUTTER 178.000 153.000
LF 25.000 500.00
20.00000 178.000 3,560.00
0040 202-00210 *REMOVAL OF CONCRETE PAVEMENT 6,216.000 4,635.000
SY 0.000 0.00
2.40000 4,635.000 11,124.00
0045 202-00220 *REMOVAL OF ASPHALT MAT 29,503.000 18,727.000
SY 4,748.000 11,395.20
2.40000 23,475.000 56,340.00
0050 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 1,050.000 0.000
SY 0.000 0.00
4.44000 0.000 0.00
0055 202-00250 *REMOVAL OF PAVEMENT MARKING 13,620.000 11,433.000
SF 2,187.000 2,187.00

1.00000 13,620.000 13,620.00
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PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00700 *REMOVAL OF LIGHT STANDARD 1.000 1.000
EACH 0.000 0.00
355.00000 1.000 355.00
0065 202-00810 *REMOVAL OF GROUND SIGN 14.000 5.000
EACH 8.000 368.00
46.00000 13.000 598.00
0070 202-01000 *REMOVAL OF FENCE 9,642.000 4,918.000
LF 0.000 0.00
0.90000 4,918.000 4,426.20
0075 202-04002 CLEAN CULVERT 10.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0080 202-05150 *SANDBLASTING 4,000.000 0.000
SF 0.000 0.00
0.75000 0.000 0.00
0085 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 110,235.000 97,962.000
cY 7,937.000 27,382.65
3.45000 105,899.000 365,351.55
0090 203-00100 *MUCK EXCAVATION 1,150.000 1,150.000
cy 0.000 0.00
9.11000 1,150.000 10,476.50
0095 203-01100 PROOF ROLLING 20.000 6.500
HOUR 0.000 0.00
92.00000 6.500 598.00
0100 203-01500 BLADING 100.000 5.000
HOUR 0.000 0.00
85.00000 5.000 425.00
0105 203-01550 DOZING 50.000 4.000
HOUR 0.000 0.00
115.00000 4.000 460.00
0110 203-01597 *POTHOLING 69.500 69.500
HOUR 0.000 0.00

225.00000 69.500 15,637.50
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PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 206-00000  STRUCTURE EXCAVATION 513.000 95.000
cy 3.000 97.44
32.48000 98.000 3,183.04
0120 208-00002 *EROSION LOG (12 INCH) 555.000 555.000
LF 0.000 0.00
5.10000 555.000 2,830.50
0125 208-00011 *EROSION BALES (WEED FREE) 280.000 210.000
EACH 0.000 0.00
16.50000 210.000 3,465.00
0130 208-00020 *SILT FENCE 2,473.000 2,473.000
LF 0.000 0.00
1.65000 2,473.000 4,080.45
0135 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0140 208-00051  STORM DRAIN INLET PROTECTION 71.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0145 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 1.000
EACH 0.000 0.00
1,050.00000 1.000 1,050.00
0150 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.500 1,000.00
2,000.00000 0.500 1,000.00
0155 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.800
LS 0.100 250.00
2,500.00000 0.900 2,250.00
0160 210-00010 *RESET MAILBOX STRUCTURE 12.000 8.000
EACH 0.000 0.00
164.30000 8.000 1,314.40
0165 210-01011 *RESET GATE 1.000 0.000
EACH 0.000 0.00

295.00000 0.000 0.00
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PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-01130 *RESET GUARDRAIL TYPE 3 1,100.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0175 210-01200 *RESET END ANCHORAGE 1.000 0.000
EACH 0.000 0.00
368.10000 0.000 0.00
0180 212-00006 *SEEDING (NATIVE) 17.000 10.100
ACRE 0.000 0.00
341.00000 10.100 3,444.10
0185 212-00047 *SOIL PREPARATION (SPECIAL) 17.000 10.100
ACRE 0.000 0.00
2,554.50000 10.100 25,800.45
0190 213-00002 *MULCHING (WEED FREE HAY) 23.000 21.900
ACRE 0.000 0.00
310.00000 21.900 6,789.00
0195 213-00061 *MULCH TACKIFIER 4,600.000 4,380.000
1B 0.000 0.00
1.55000 4,380.000 6,789.00
0200 213-00100 *SOIL BINDER 8.000 4.700
ACRE 0.000 0.00
365.00000 4.700 1,715.50
0205 216-00035 *SOIL RETENTION BLANKET (PLASTIC) 133.000 133.000
sY 0.000 0.00
9.65000 133.000 1,283.45
0210 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,160.000 1,299.000
sy 0.000 0.00
1.35000 1,299.000 1,753.65
0215 304-06000 AGGREGATE BASE COURSE (CLASS 6) 303.000 69.940
TON 0.000 0.00
30.79000 69.940 2,153.45
0220 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 360.000 14.170
TON 0.000 0.00
69.00000 14.170 977.73
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PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 2,900.000 2,340.200
TON 251.010 11,420.96
45.50000 2,591.210 117,900.06
0230 403-34871 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 76-28) 5,096.000 0.000
TON 0.000 0.00
58.60000 0.000 0.00
0235 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,825.000 1,215.000
GAL 12.000 18.00
1.50000 1,227.000 1,840.50
0240 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 45,874.000 22,836.000
SY 0.000 0.00
33.64000 22,836.000 768,203.04
0245 503-00036 *DRILLED CAISSON (36 INCH) 64.000 30.000
LF 0.000 0.00
70.00000 30.000 2,100.00
0250 506-00212 *RIPRAP (12 INCH) 66.000 66.000
cY 0.000 0.00
100.00000 66.000 6,600.00
0255 507-00000 CONCRETE SLOPE AND DITCH PAVING 84.000 0.000
cy 0.000 0.00
497.50000 0.000 0.00
0260 601-01000 *CONCRETE CLASS B 95.600 95.600
cY 0.000 0.00
200.00000 95.600 19,120.00
0265 601-01025 *CONCRETE CLASS B (MISCELLANEOUS) 7.100 7.100
cy 0.000 0.00
150.00000 7.100 1,065.00
0270 602-00020 REINFORCING STEEL (EPOXY COATED) 16,870.000 16,678.000
1B 192.000 288.00
1.50000 16,870.000 25,305.00
0275 603-01240 *24 INCH REINFORCED CONCRETE PIPE 1,888.000 689.000
LF 54.000 2,592.00
48.00000 743.000 35,664.00
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PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 603-01360 *36 INCH REINFORCED CONCRETE PIPE 208.000 208.000
LF 0.000 0.00
100.00000 208.000 20,800.00
0285 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 8.000 7.000
EACH 0.000 0.00
600.00000 7.000 4,200.00
0290 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
750.00000 3.000 2,250.00
0295 604-19105 *INLET TYPE R L 5 (5 FOOT) 26.000 3.000
EACH 0.000 0.00
3,850.00000 3.000 11,550.00
0300 604-19110 *INLET TYPE R L 5 (10 FOOT) 2.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0305 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 2.250
EACH 0.000 0.00
5,760.00000 2.250 12,960.00
0310 604-19210 *INLET TYPE R L 10 (10 FOOT) 1.750 1.750
EACH 0.000 0.00
7,635.00000 1.750 13,361.25
0315 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.750
EACH 0.000 0.00
8,500.00000 0.750 6,375.00
0320 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 2.000 1.500
EACH 0.000 0.00
8,000.00000 1.500 12,000.00
0325 604-19505 *INLET TYPE R L 20 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
8,700.00000 1.000 8,700.00
0330 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 563.000 0.000
LF 0.000 0.00

14.55000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0335 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 0.000 0.00
465.70000 0.000 0.00
0340 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,375.50000 0.000 0.00
0345 607-00005 *END POST 20.000 0.000
EACH 12.000 1,488.00
124.00000 12.000 1,488.00
0350 607-00010 *CORNER AND LINE BRACE POST 19.000 0.000
EACH 15.000 2,544.00
169.60000 15.000 2,544.00
0355 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 6,223.000 0.000
LF 4,283.000 5,139.60
1.20000 4,283.000 5,139.60
0360 607-11300 *FENCE COMBINATION WIRE WITH TREATED WOODEN POSTS 350.000 0.000
LF 0.000 0.00
4.25000 0.000 0.00
0365 607-11525 *FENCE (PLASTIC) 500.000 100.000
LF 0.000 0.00
2.80000 100.000 280.00
0370 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
255.00000 0.000 0.00
0375 608-00006 CONCRETE SIDEWALK (6 INCH) 1,642.000 51.000
sy 0.000 0.00
28.20000 51.000 1,438.20
0380 608-00010 CONCRETE CURB RAMP 33.000 23.000
SY 0.000 0.00
122.70000 23.000 2,822.10
0385 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,792.000 4,140.000
LF 0.000 0.00

7.84000 4,140.000 32,457.60
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0390 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 3,418.000 1,740.000
LF 0.000 0.00
10.59000 1,740.000 18,426.60
0395 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 36,903.000 0.000
SF 0.000 0.00
3.96000 0.000 0.00
0400 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 151.000 0.000
EACH 0.000 0.00
29.00000 0.000 0.00
0405 612-00042 *DELINEATOR (FLEXIBLE) (TYPE II) 60.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0410 612-00043 *DELINEATOR (FLEXIBLE) (TYPE IITI) 26.000 0.000
EACH 0.000 0.00
40.00000 0.000 0.00
0415 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,700.000 171.000
LF 0.000 0.00
6.00000 171.000 1,026.00
0420 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,500.000 609.000
LF 90.000 900.00
10.00000 699.000 6,990.00
0425 613-10000 *WIRING 1.000 0.500
LS 0.000 0.00
3,120.00000 0.500 1,560.00
0430 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 2.000
EACH 0.000 0.00
731.00000 2.000 1,462.00
0435 614-00011 *SIGN PANEL (CLASS I) 128.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0440 614-00012 *SIGN PANEL (CLASS II) 99.000 0.000
SF 0.000 0.00

14.50000 0.000 0.00
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0445 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 104.500 0.000
LF 0.000 0.00
10.35000 0.000 0.00
0450 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
51.59000 0.000 0.00
0455 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 113.000 0.000
LF 0.000 0.00
19.39000 0.000 0.00
0460 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 10.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
135.00000 0.000 0.00
0465 614-70117 *PEDESTRIAN SIGNAL FACE (16) 4.000 3.000
EACH 0.000 0.00
390.00000 3.000 1,170.00
0465 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL HEAD 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0470 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 13.000 6.000
EACH 0.000 0.00
684.00000 6.000 4,104.00
0470 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12 7.000
EACH 0.000 0.00
450.00000 7.000 3,150.00
0475 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 2.000
EACH 0.000 0.00
1,060.00000 2.000 2,120.00
0475 MATERIAL ALLOWANCE SIGNAL FACE 12-12-12-12-12 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0480 614-72860 *PEDESTRIAN PUSH BUTTON 4.000 2.000
EACH 0.000 0.00

68.00000 2.000 136.00
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0480 MATERIAL ALLOWANCE PED PUSH BUTTON 2.000
EACH 0.000 0.00
40.00000 2.000 80.00
0485 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.500
EACH 0.000 0.00
22,204.00000 0.500 11,102.00
0485 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 0.500
EACH 0.000 0.00
16,440.00000 0.500 8,220.00
0490 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 2.000
EACH 0.000 0.00
25,050.00000 2.000 50,100.00
0490 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE (1 MAST 2.000
ARM)
EACH 0.000 0.00
19,126.25000 2.000 38,252.50
0495 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
21,340.00000 0.000 0.00
0495 MATERIAL ALLOWANCE SIGNAL CONTROLLER 1.000
EACH 0.000 0.00
15,600.00000 1.000 15,600.00
0500 614-87424 *FIBER OPTIC CABLE (SINGLE MODE) (24 STRANDS) 2,700.000 0.000
LF 0.000 0.00
3.25000 0.000 0.00
0505 617-00018 *18 INCH CULVERT PIPE 93.000 93.000
LF 0.000 0.00
40.00000 93.000 3,720.00
0510 617-00024 *24 INCH CULVERT PIPE 98.000 98.000
LF 0.000 0.00
76.92000 98.000 7,538.16
0515 619-10425 *42 INCH WELDED STEEL PIPE (SPECIAL) 226.000 226.000
LF 0.000 0.00
2,178.00000 226.000 492,228.00
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0520 619-10545 *54 INCH WELDED STEEL PIPE (SPECIAL) 400.000 400.000
LF 0.000 0.00
762.00000 400.000 304,800.00
0525 619-11085 *108 INCH WELDED STEEL PIPE (SPECIAL) 126.000 126.000
LF 0.000 0.00
1,333.00000 126.000 167,958.00
0530 619-80005 *CATHODIC PROTECTION (SPECIAL) 1.000 1.000
LS 0.000 0.00
119,650.00000 1.000 119,650.00
0535 621-00450 *DETOUR PAVEMENT 6,061.000 3,966.000
sY 159.000 3,982.95
25.05000 4,125.000 103,331.25
0540 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.100 6,931.50
69,315.00000 0.900 62,383.50
0545 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 24.500
HOUR 0.000 0.00
95.00000 24.500 2,327.50
0550 626-00000 *MOBILIZATION 1.000 0.970
LS 0.000 0.00
546,676.80000 0.970 530,276.50
0555 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.500
LS 0.000 0.00
3,000.00000 0.500 1,500.00
0560 627-00005 *EPOXY PAVEMENT MARKING 269.000 40.000
GAL 0.000 0.00
65.00000 40.000 2,600.00
0565 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 600.000 234.000
GAL 58.000 1,160.00
20.00000 292.000 5,840.00
0570 627-03003 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 1,700.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
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0575 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 213.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
12.00000 0.000 0.00
0580 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 258.000 0.000
LINE)
SF 0.000 0.00
9.00000 0.000 0.00
0585 629-01001 *SURVEY MONUMENT (TYPE 1) 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0590 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
520.00000 0.000 0.00
0595 630-00000 *FLAGGING 3,800.000 1,343.500
HOUR 107.500 2,150.00
20.00000 1,451.000 29,020.00
0600 630-00007 *TRAFFIC CONTROL INSPECTION 158.000 145.000
DAY 13.000 390.00
30.00000 158.000 4,740.00
0605 630-00012 *TRAFFIC CONTROL MANAGEMENT 240.000 102.000
DAY 8.000 2,800.00
350.00000 110.000 38,500.00
0610 630-80001 *FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
700.00000 2.000 1,400.00
0615 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 1.000
EACH 0.000 0.00
100.00000 1.000 100.00
0620 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 20.000
EACH 0.000 0.00
50.00000 20.000 1,000.00
0625 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 76.000 30.500
EACH 1.000 130.00

130.00000 31.500 4,095.00



CONTID: C15139R COLORADO DEPARTMENT OF TRANSPORTATION Page 14
PCN: 15139R-BID ESTIMATE RUN 08/07/2006
PROJECT: HB 0852-097 ESTIMATE NO: 0009 14:33:51

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY
0630 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 4.000
EACH 4.500 450.00
100.00000 8.500 850.00
0635 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 59.000 28.500
SF 1.000 10.00
10.00000 29.500 295.00
0640 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0645 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 2.000 1.000
TYPE)
EACH 0.000 0.00
800.00000 1.000 800.00
0650 630-80360 *DRUM CHANNELIZING DEVICE 500.000 199.500
EACH 0.000 0.00
40.00000 199.500 7,980.00
0655 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 24.000 5.000
EACH 0.000 0.00
55.00000 5.000 275.00
0660 630-80370 CONCRETE BARRIER (TEMPORARY) 2,390.000 1,195.000
LF 0.000 0.00
18.87000 1,195.000 22,549.65
0665 630-80380 *TRAFFIC CONE 400.000 25.000
EACH 0.000 0.00
15.00000 25.000 375.00
0670 630-85010 IMPACT ATTENUATOR (TEMPORARY) 6.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0675 700-70002 F/A ANTICIPATED CMO 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0680 700-70010 F/A MINOR CONTRACT REVISIONS 102,110.680 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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0685 700-70011 F/A PARTNERING 1,647.190 1,647.190
FA 0.000 0.00
1.00000 1,647.190 1,647.19
0690 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 23,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0695 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 74,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0700 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 136.800
FA 1,365.600 1,365.60
1.00000 1,502.400 1,502.40
0705 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0710 700-70025 F/A QUALITY INCENTIVE PAYMENT 65,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70200 F/A POWER LINES RELOCATE POWER POLE AND PROVIDE 2,752.700 2,752.700
ELECTRICAL SERVICE
FA 0.000 0.00
1.00000 2,752.700 2,752.70
0745 203-01582 TRUCK (DUMP) 47.000 47.000
HOUR 0.000 0.00
70.00000 47.000 3,290.00
0750 900-00006 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 108-INCH 40,337.010 40,337.010
WATERLINE (DENVER WATER)
DOL 0.000 0.00
1.00000 40,337.010 40,337.01
0755 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 108-INCH 11,257.360 11,257.360
WATERLINE (DENVER WATER)
DOL 0.000 0.00

1.00000 11,257.360 11,257.36
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CAT NO0200 ROADWAY
0760 900-00006 ADDED ITEM (DOLLAR)/ DESIGN CHANGE ON 54" WATERLINE 9,541.220 9,541.220
(CITY OF AURORA)
DOL 0.000 0.00
1.00000 9,541.220 9,541.22
0765 900-00006 ADDED ITEM (DOLLAR)/ F/A DOGLEG IN 72-INCH CASING PIPE 33,931.070 33,931.070
DOL 0.000 0.00
1.00000 33,931.070 33,931.07
0770 900-00006 ADDED ITEM (DOLLAR)/ ASBESTOS ABATEMENT ON 40-INCH 27,273.420 27,273.420
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 27,273.420 27,273.42
0775 900-00006 ADDED ITEM (DOLLAR)/ PRESSURE TESTING FOR 42-INCH 4,220.710 4,220.710
WATERLINE (CITY OF AURORA)
DOL 0.000 0.00
1.00000 4,220.710 4,220.71
0780 630-80391 CHANNELIZING DEVICE (FIXED) CHANNELIZING DEVICE 61.000 30.500
(FIXED)
EACH 0.000 0.00
65.00000 30.500 1,982.50
0785 210-00760 RESET LUMINAIRE 1.000 0.000
EACH 0.000 0.00
194.04000 0.000 0.00
0790 210-00750 RESET LIGHT STANDARD 1.000 0.000
EACH 0.000 0.00
1,728.72000 0.000 0.00
0795 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) 40.000 0.000
LF 0.000 0.00
19.41000 0.000 0.00
0800 613-40000 CONCRETE FOUNDATION PAD 1.000 0.000
EACH 0.000 0.00
792.70000 0.000 0.00
0805 900-00006  ADDED ITEM (DOLLAR)/ LIEN BY TNT WELDERS 0.000 -2,489.570
DOL 2,489.570 2,489.57
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 6,302,200.28 $ 89,430.47 $ 3,957,431.81
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CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0725 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0730 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0735 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
CAT 0400 CURRENT AMT § 28,000.00 $ 0.00s 28,000.00

PROJECT TOTAL

CURRENT AMT §

6,330,200.28 $

89,430.47 3 3,985,431.81



